

# ServiceNow administration Script-Controlled ACL ? Restrict Record Access Based on Field Value

## PHASE 4 - Project Planning Phase

Technology: ServiceNow - Flow Designer | Role/Project Area: ServiceNow Administrator

### Phase Objective

Plan the development work, responsibilities, testing cases, and submission schedule.

### Work Plan

Complete the eight phases in order: ideation, requirements, design, planning, development, testing, documentation, and demonstration.

### Team Roles

Responsibilities can be divided into ServiceNow configuration, Flow Designer development, testing, documentation, and demo preparation.

### Test Plan


Prepare at least one incident that should match each classification rule and one incident that should not match the rule.

### Deliverables

Eight phase documents, ServiceNow configuration evidence, screenshots, GitHub repository, and final demonstration video.

### Screenshot Evidence

The screenshot below is the single screenshot supplied for this submission.



Important: The supplied screenshot shows the ServiceNow Institution Details list. It is not a Flow Designer screen. For the final Auto Ticket Classification submission, replace it with a Flow Designer/Incident screenshot if your faculty requires project-specific evidence.

## **Screen Recording Required**

30–60 seconds: explain the task plan and testing plan.

## **Submission Checklist**

- Save this PDF in the matching Phase folder in the public GitHub repository.
- Keep the screenshot readable and make sure important ServiceNow fields are visible.
- Do not show passwords, credentials, API keys, or confidential information.